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The ECS CCB convened at 10:00 a.m. on Wednesday, April 8, l998.  The meeting was chaired
by Joe Guzek.  Attendance was as follows:

Chairman Joe Guzek
Architecture Office
Budget & Resource
Allocation
Configuration Mgmt Norma Palmer

Contracts John Russey
Deployment
Maintenance &
Operations (M&O)

Rodney Creecy

Deployment Sys.
Ver. & Acceptance
ECS Chief Engineer Joe Guzek
Flight Operations
Segment (FOS)
Data Mgmt. Joy Contee
Quality Office (QO)
Science Data
Engineering (SDE)

Jack Jordan

Security Byron Peters
Systems Engineering
Department (SED)

Farzad Davarya
Abdollah Abtahi
Jim LeFebvre

Subcontracts
System Engineering Farzad Davarya
Ad   Hoc
Representatives

Bill Burford (SED)
Maryellen Corbett (SED)
Carroll Hood (SO)
Mac McDonald (SED)
Ed Nicosia (SED)
Ali Rezaiyan (SED)
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ECS CCB
Minutes Summary

Meeting of April 8, 1998

CCR No.   Cls  Type Topic Originator                 Disposition

98-0048- II CCR PRO HURST, J  (M&O) Approved
Title: Procurement of 1998 support for Cabletron Comm
Switches and Concentrator
Notes:  Copies forwarded to Procurement.

98-0153A II CCR PBL BURFORD, B. (AO) Deferred
Title:  Define the Contents of the ECS Baseline
Affd Doc:  220-WP -003
Notes:  Deferred until 4/15/98 to finish resolution of impacts.

98-0366- II CCR NA THOMAS, C. (SO) Approved
Title:  Update ESDT Baseline
Notes:   Will be posted on the RTM Home Page

98-0425- II CCR NA GUBBELS, T. (SO) Approved
Title:  Miscellaneous Science Office Equipment needed urgently
Notes:  Copies forwarded to Procurement.

CCRs Approved Out-of-Board:

98-0397- CCR NA Class II NATASHA, HO      (FOS)
Title: FOS Release B 2.02.00 Version Description Document for
the ECS Project

98-0432- CCR NA Class II JACKSON, L.      (SED)
Title: Version 2 Drop 4.05 Patch Release for the ECS Project
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     ECS CCB
ACTION ITEM SUMMARY
Meeting of April 8, l998

Action No.  CCB Actionee                Date Due CCR No.

AC-98-0168 ECS REZAIYAN, A. 04/15/98
Prepare and submit a CCR to ECSCM by 4/15/98 for posting and review to add new
requirements for ASTER DAR Gateway authorization and changes to existing
requirements for an ECS CCB date of 4/22/98.

  


